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ESTIMATE RUN 12/30/2015

ESTIMATE SUMMARY 09:49:35

CONTID: C20515         ESTIMATE NO: 0002 PROG 2005

PCN: 20515-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 1 - 5 STRUCTURES IN WEST DENVER METRO PERCENT TIME:

PROJECT NO: NHPP R100-231                 

REGION 1 WEST GIRDER CLEANOUT

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 12/25/2015 DATE TIME STARTED 11/18/2015

275 E 64th AVENUE DATE LET 07/23/2015 DATE WORK BEGAN 11/18/2015

 DATE AWARDED 08/03/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/20/2015 DATE ACCEPTED

DENVER CO 80221     (303)455-0838 DATE NOTICE TO PROCEED 11/18/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,002,130.00 PARTICIPATING $ $ 298,840.55

AWARD PROJECT AMT: 957,430.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,341.52

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

36.36

WORK DAYS

WORK DAYS

40.13%

599,932.70

298,840.55

298,840.55

290,499.03

$

$

$

$

402,197.30

0.00

402,197.30

0.00

402,197.30

-10,996.72

0.00

391,200.58

0.00

AMOUNT DUE 391,200.58 290,499.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 290,499.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

20.0 TIME ALLOW: 55

ORIG TIME ALLOW: 55
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PCN: 20515-BID    ESTIMATE RUN 12/30/2015

PROJECT: NHPP R100-231                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:49:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Erosion Log (12 Inch) 0.000

40.000

208-00002  
 

200.0040.000

200.00

100.000

LF  

5.00000

0010 *Aggregate Bag 0.000

21.000

208-00035  
 

153.3021.000

153.30

80.000

LF  

7.30000

0015 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

55.000

HOUR

115.00000

0020 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

10.000

HOUR

118.00000

0025 *Monitoring Technician 0.000

111.000

250-00050  
 

8,880.00111.000

8,880.00

440.000

HOUR

80.00000

0030 *Health and Safety Officer 0.000

7.000

250-00110  
 

770.007.000

770.00

100.000

HOUR

110.00000

0035 *Mobilization 0.250

0.350

626-00000  
 

35,640.000.600

20,790.00

1.000

L S 

59,400.00000

0040 Public Information Services 0.110

0.250

626-01000  
 

1,800.000.360

1,250.00

1.000

L S 

5,000.00000

0045 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

40.000

HOUR

32.00000

0050 *Traffic Control Inspection 2.000

8.000

630-00007  
 

3,800.0010.000

3,040.00

30.000

DAY 

380.00000

0055 *Traffic Control Management 6.000

17.000

630-00012  
 

20,700.0023.000

15,300.00

55.000

DAY 

900.00000
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PCN: 20515-BID    ESTIMATE RUN 12/30/2015

PROJECT: NHPP R100-231                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:49:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Uniformed Traffic Control Coordination 1.000

0.000

630-00015  
 

170.001.000

0.00

10.000

HOUR

170.00000

0065 *Flashing Beacon (Portable) 3.000

3.000

630-80001  
 

1,200.006.000

600.00

12.000

EACH

200.00000

0070 *Barricade (Type 3 M-A) (Temporary) 1.500

1.500

630-80335  
 

156.003.000

78.00

20.000

EACH

52.00000

0075 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

25.000

EACH

52.00000

0080 *Construction Traffic Sign (Panel Size B) 12.000

5.500

630-80342  
 

1,085.0017.500

341.00

46.000

EACH

62.00000

0085 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

68.00000

0090 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

64.000

SF  

23.00000

0095 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

30.000

EACH

11.25000

0100 *Portable Message Sign Panel 1.000

0.500

630-80355  
 

11,550.001.500

3,850.00

3.000

EACH

7,700.00000

0105 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

3,700.00000

0110 *Drum Channelizing Device 35.000

5.000

630-80360  
 

450.0040.000

56.25

150.000

EACH

11.25000
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PCN: 20515-BID    ESTIMATE RUN 12/30/2015

PROJECT: NHPP R100-231                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:49:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

500.000

EACH

5.65000

0120 *Mobile Attenuator 9.000

20.000

630-85041  
 

15,080.0029.000

10,400.00

55.000

DAY 

520.00000

0125 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0130 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0135 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0140 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0145 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 101,634.3065,708.55308,127.00CURRENT AMT0200 $ $ $

CAT NO0300 E-16-JZ 

0155 *Clean Box Girder (Forms and Debris) 0.000

6,590.000

202-04041  
 

26,360.006,590.000

26,360.00

59,630.000

SF  

4.00000

CAT 26,360.0026,360.00238,520.00CURRENT AMT0300 $ $ $

CAT NO0301 E-16-JY 

0160 Clean Box Girder (Forms and Debris) 0.000

0.000

202-04041  
 

0.000.000

0.00

15,624.000

SF  

4.00000

0165 *Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

6.000

EACH

2,100.00000

CAT 0.000.0075,096.00CURRENT AMT0301 $ $ $
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PCN: 20515-BID    ESTIMATE RUN 12/30/2015

PROJECT: NHPP R100-231                 ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:49:35

CUMULATIVE
AMOUNT

CAT NO0302 E-16-JV 

0170 Clean Box Girder (Forms and Debris) 0.000

0.000

202-04041  
 

0.000.000

0.00

21,771.000

SF  

4.00000

0175 *Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

5.000

EACH

2,100.00000

0180 *Structural Steel (Special) 0.000

0.000

509-00010  
 

0.000.000

0.00

86.000

LB  

100.00000

CAT 0.000.00106,184.00CURRENT AMT0302 $ $ $

CAT NO0303 F-16-AS 

0185 Clean Box Girder (Forms and Debris) 16,689.000

16,689.000

202-04041  
 

133,512.0033,378.000

66,756.00

33,378.000

SF  

4.00000

CAT 133,512.0066,756.00133,512.00CURRENT AMT0303 $ $ $

CAT NO0304 F-16-AT 

0190 Clean Box Girder (Forms and Debris) 0.000

35,004.000

202-04041  
 

140,016.0035,004.000

140,016.00

35,004.000

SF  

4.00000

CAT 140,016.00140,016.00140,016.00CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0195 Sanitary Facility 1.000

0.000

620-00020  
 

675.001.000

0.00

1.000

EACH

675.00000

CAT 675.000.00675.00CURRENT AMT0400 $ $ $

$ 402,197.30298,840.55$1,002,130.00$CURRENT AMTPROJECT TOTAL


